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Abstract 
Changes in construction projects are always going to happen and cannot be avoided. Changes causes disruption of performance 
of construction projects, especially time and cost performance. Many factors can be the cause of changes in construction projects, 
one of the most influential factor is design change. This study examines the most influential that affect to the design changes in 
the construction of projects. The influential factors of design changes can be classified into two groups. The internal factors 
consist of owner, design consultant, construction management consultant, and contractor, while the external factors involve 
political and economic, the natural environment, advance of technology, and the third-party. The research method employed a 
questionnaire survey consisting of 31 questions about the occurrence of design changes during the construction of projects, which 
was distributed to the managers of the construction project. The data was analyzed using Partial Least Square (PLS). The finding 
shows that the owner is the greatest influential factors on the occurrence of the design changes. The subsequent factors are the 
design consultant, construction management consultant, political and economic, the natural environment, contractors, third 
parties, and the advance of technology, which are indicated by the values of the loading factor 0,884, 0,859, 0,846, 0,771, 0,577, 
0,523, 0,328, 0,255 respectively. This finding can provide useful information for practitioners to reduce the occurrence of design 
changes on construction of projects, as well as to improve the performance of the construction projects. 
© 2015 The Authors. Published by Elsevier Ltd. 
Peer-review under responsibility of organizing committee of The 5th International Conference of Euro Asia Civil Engineering 
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1.  Introduction 
A construction project is particularly prone to a high degree of change for a variety of reasons such as the 
disruption of monetary, fiscal disorder, lack of time and effective communication, environmental changes and 
increasing complexity of a project [1,2,3,4,5]. The changes influence its performance, especially the cost and time 
[1,6,7,8].  
The changes of a construction project are caused by many factors in which the most influential factor is the 
change of design. Burati, Farrington and Ledbetter [9] found that design and construction produced the greatest 
deviation of construction costs. The deviation was 12.4% of the total cost of a project. They suggested that the 
deviation caused by design changes was 78% of the total deviation, 79% of the deviation of costs and 9.5% of total 
construction cost. They also found that two third deviation is caused by a design change.  
To reduce design changes during a construction project, identification and evaluation of factors causing design 
changes during a construction is essential. The factors can be used as references and appropriate strategies to reduce 
the occurrence of design changes in a construction project. 
The aim of this paper is to identify factors causing design changes during a construction and to determine the 
influence factor level of design changes. Using a questionnaire, which was distributed to respondents involved in a 
construction project, and Partial Least Square (PLS) method, factors contributing design changes are examined. This 
method is a technique of Structural Equation Modeling (SEM) that can be applied for any scale data. This method 
needs few assumptions and small sample size [10]. 
2.  Factors Causing Design Change 
There are many researches on the occurrence of changes during a construction period. Based on previous 
researches, there are 31 factors causing design changes [6,11,12,13,14,15,16,17,18,19,20]. These factors can be 
divided into two major groups: internal and external. The internal factors are caused by parties directly involved 
within a construction project such as the owners, design consultants, construction management consultant and 
contractor. The owner has five factors consisting of the owner instruction to modify a design; the owner failure to 
make decisions or to review documents at the right time; the changes of funding scheme from the owner; and the 
information provided by the owner is incomplete or incorrect (the scope of the project is not clear). Design 
consultant has eight factors which consist of non-availability of engineering licensing for engineers; unrealistic 
period to design; failure of a consultant to provide adequate and clear information in the tender documents; errors 
and omission of consultants; changes made as a request of a consultant; consultants who are not familiar with the 
regulations and construction permits; low consultant fee and poor coordination of design team members with the 
owner. Construction management consultant provides three factors that are comprised of failure of communication 
amongst parties involved within a construction project; the lack of precise and rapid decisions and there are not 
carefully check and correct planning documents. Contractor has four factors which consist of an unrealistic 
construction’s schedule; changes initiated by contractors to improve quality and constructability; and the 
construction budget is too low. 
The external factors are factors or parties that are not directly involved in a construction project but they affect 
design changes such political and economic matters, the natural environment, the advances of technologies and third 
parties. Political and economic matters have three factors that consist of changes in policies and regulations; 
decision maker alteration and the effect of inflation and prices fluctuate. The environment has three factors that 
consist of weather conditions; natural disaster; geological conditions and unforeseen ground conditions. The 
advances of technologies have three factors that consist of ineffective use of information technology (IT); new 
construction methods and new materials. Third parties have two factors that consist of complaints from 
neighborhood; the changes made as the request of an end user/regulator body [6,11,12,13,14,15,16,17,18,19,20]. 
These abovementioned factors, identified from previous researches, were used as basic references to develop a 
questionnaire. 
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3. Research Method 
3.1. Concl Research Method 
This research used a questionnaire distributed to project managers of construction projects who were employed 
by the owner, contractor, construction management consultant and design consultant. Since they were directly 
involved, they deeply understood the problems of design changes occurred within a construction project. This study 
used ordinal scale with the range of 1 to 5. The level “1” indicated no strong influence; “2” indicated not affecting; 
“3” indicated doubtful; “4” indicated influences; and “5” indicated very affecting or strong influence.  
Structural equation modeling (SEM) was then used to analyze the factors of design changes. SEM is a method 
developed from a combination between two statistical methods namely the statistical method of factor analysis that 
is developed for psychology or sociology and a simultaneous equations model that is developed for econometrics 
[21]. SEM can also be described as an analytical approach that combines a factor analysis, a structural model and a 
path analysis [22]. Nowadays, there are three types of SEM namely: covariance-based structural equation modeling 
(CB-SEM), partial least squares structural equation modeling (PLS-SEM) and generalized structured component 
analysis (GSCA) [21].  
This study used PLS-SEM because: 1) this model can be built on the basis of a theory that is not very strong, 2) 
the sample size is relative small, 3) the aims of analysis is to develop a theory or prediction models and 4) the 
indicators can be shaped reflective and formative. 
The step of structural equation modeling analysis using partial least square (PLS-SEM) can be seen in Figure 1. 
 
 
Fig. 1. Stages of Analysis SEM-PLS. [23] 
3.2. Survey Response 
The questionnaires consisted of 60 questions were distributed to respondents in Sumatra (8.33%), West Java 
(8.33%), Jakarta (40.00%), Central Java (5.00%), East Java (3.33%), Sulawesi (3.33%), Bali (30.00%), and East 
Nusa Tenggara (1.67%). 
Majority of respondents (66.67%) worked in construction projects over 15 years, 16.67% respondents worked in 
construction projects between 10-15 years, 15.00% respondents had work experiences between 5-10 years, and only 
a few respondents (1.67%) had work experiences less than five years. From these data, it can be concluded that the 
respondents had enough experiences in construction projects. Therefore the data obtained were able to provide 
holistic picture about the problems and factors influencing design changes in construction projects. 
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4. Result and Discussion 
4.1. Validity and Reliability Tests 
Validity and reliability tests were conducted to determine the accuracy and reliability of the questionnaire. 
Validity test was conducted to examine the significance of the correlation coefficient (Pearson correlation) at 
significant level (α) of 0.05. The test used two-sided tests with significance level of 0.05. The test criteria were 1) if 
r count> r table, the instrument was declared valid; and 2) when r count <r table, the instrument was declared not 
valid. Since all instruments in the validity test had r count significance (α) 5%> r table with 5% significance, the 
instrument used was valid. 
The reliability test in this study, which examined the consistency of the research instrument, used Cronbach's 
alpha values. Since the Cronbach's alpha value was 0.922, the research instrument was qualify reliability or reliable. 
The validity and reliability tests conducted showed that the research instrument was valid and reliable. 
4.2. Analysis with SEM-PLS 
Using SEM-PLS methods supported by SmartPLS 2.0 M3, a model of the influential factors of design changes in 
the construction projects was developed. The validity and reliability of the model were then evaluated. The validity 
was tested by convergent and discriminant validity while the reliability was tested by Cronbach’s alpha and 
composite reliability. Rule of thumb for convergent validity is 1) loading factor> 0.7 in which for an exploratory 
research, loading factor 0.6-0.7 is still acceptable, 2) communality> 0.5 and 3) average variance extracted (AVE)> 
0.5 [23]. PLS-SEM measurement model for design changes can be seen in Figure 2. 
 
Fig. 2. Measurement Model of Design Change (Source: Results Analysis with SmartPLS 2.0 M3) 
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The results of calculations that were conducted for all loading factor value showed that all indicators were above 
0.6. These results mean that all indicators were valid. After conducting loading factor test, the tests with an average 
variance extracted (AVE) and communality from latent variables or constructs were conducted. Using SmartPLS 2.0, 
the tests showed that the average variance extracted (AVE) and the communality of all constructs were above 0.50. 
Therefore, the model met the requirements of convergent validity. Based on the value of cross loading, the 
correlation value of constructs with their manifest variable was greater than the correlation of their manifest 
variables with the other constructs. It can be concluded that indicators used in this study met the criteria of 
discriminant validity. 
On the other hand, the reliability of the model was tested by measuring the composite reliability (CR) and 
Cronbach’s alpha. Value of composite reliability and Cronbach’s alpha must be greater than 0.7. However, the value 
of 0.6 was acceptable for an exploratory research [24], but it will provide a lower value (underestimate). Therefore, 
it was recommended to use a composite reliability to test reliability of the constructs [23]. This composite method 
was used in this study, in which the value for all grades was above 0.7. This result means that the manifest variables 
or indicators used was valid. 
Furthermore, main factors influencing design changes can be determined by calculating the loading factor of each 
indicator into variable design changes. Loading factor was derived from the calculation of the path coefficients in 
SmartPLS 2.0 M3. The results obtained by loading factors are shown in Table 1. 
Table 1. Loading Factors of Indicator against Design Change (Source: Results Analysis with SmartPLS 2.0 M3) 
Factor Loading Factor 
Owner 0,884 
Consultant  0,859 
Consultant construction management 0,846 
Politics and economics 0,771 
Natural environment 0,577 
Contractors 0,523 
Third party 0,328 
Advances in technology 0,255 
As be seen in Table 1, the owner was the biggest factor that causes a design change in a construction project with 
a loading factor of 0.884. The other factors were respectively design consultant (0,859), construction management 
consultant (0,846), political and economic matters (0,771), the natural environment (0,577), contractors (0,523), 
third party (0,328) and advances in technology (0,255). These results show that the internal factors had more 
influences than the external factors in design changes of a construction project. 
5. Conclusion 
Using SEM-PLS method supported by SmartPLS 2.0 M3, this study found that the owner was the main factor that 
caused design changes in a construction project. The other factors were respectively design consultants, construction 
management consultants, political and economic matters, the natural environment, contractors, third parties and the 
advance of technologies. By understand these factors, design changes in construction projects can be minimized. 
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